
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL071 Estimate Number: 0004 Pay Period: 07/27/2012

to: 07/27/2012

Contract Location: Time Allowed: 50.0 days

RESURFACING ON SR 62 FROM SR 116 TO THE ROANE COUNTY LINE Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days

Percent Time: 106.00 %

Percent Complete ($) 100.08 %

Percent Behind: 5.92 %

Contractor: Date Let: 02/10/2012

ROGERS GROUP, INC. Date Awarded: 02/23/2012

PO Box 25250 Date Contract Executed: 03/09/2012

Nashville, TN 37202 Date Notice to Proceed: 06/05/2012

Phone: Date Work Began: 06/05/2012

Date to be Completed: 07/24/2012

Date Time Stopped: 07/27/2012

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

MORGAN 

Project Number BID PCT Fed State Project Number Description 1

65005-3232-94 3.07 STP/HSIP-62(38) SR 62 From: Jct. SR 116 (LM 27.80) To: Roane County Line

65005-8232-14 96.93 STP/HSIP-62(38) SR 62 From: Jct. SR 116 (LM 27.80) To: Roane County Line

Current Contract Amount $ 1,358,276.95 

Original Contract Amount $ 1,358,276.95 

Total to Date Prev to Date This Estimate

Participating $ 1,373,215.79 $ 1,373,215.79 $ 0.00 

Total Earnings $ 1,373,215.79 $ 1,373,215.79 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,373,215.79 $ 1,373,215.79 $ 0.00 

7/30/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,373,215.79 $ 1,373,215.79 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,373,215.79 $ 1,373,215.79 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

65005-3232-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -1,480.00

$740.000 

  

65005-8232-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

  

65005-3232-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,905.310 $ -7,905.31 

  

65005-3232-94 0100 9011 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 9012 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36,457.590 $ 36,457.59 

  

65005-8232-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 15.700 0.000 $ 0.00 15.868 $ 9,996.84

$630.000 

  

65005-8232-14 0100 0020 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 1,634.000 0.000 $ 0.00 949.890 $ 24,459.67

$25.750 
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65005-8232-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,615.000 0.000 $ 0.00 2,636.020 $ 214,835.63

$81.500 

  

65005-8232-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,549.380 $ -11,549.38 

  

65005-8232-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,112.600 $ 2,112.60 

  

65005-8232-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 21.510 $ 12,368.25

$575.000 

  

65005-8232-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 793.000 0.000 $ 0.00 793.000 $ 62,647.00

$79.000 

  

65005-8232-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,207.000 0.000 $ 0.00 9,468.720 $ 875,856.60

$92.500 

  

65005-8232-14 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,327.470 $ -13,327.47 

  

65005-3232-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-8232-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

  

65005-8232-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,124.200 $ 8,124.20 

  

65005-8232-14 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

65005-3232-94 0100 0010 411-12.03 
SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH)

L.M. 11.900 0.000 $ 0.00 11.900 $ 3,451.00

$290.000 

  

65005-3232-94 0100 0020 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 

  

65005-3232-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 3.000 $ 3,150.00

$1,050.000 

  

65005-8232-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 

  

65005-8232-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 817.000 0.000 $ 0.00 752.500 $ 2,596.13

$3.450 

  

65005-3232-94 0100 0040 713-15.50 REMOVE AND REPLACE SIGN(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

(W2-1) $150.000 

  

65005-3232-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 

(W2-2) $145.000 

  

65005-3232-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W2-7) $145.000 

  

65005-3232-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W2-8) $145.000 

  

65005-3232-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 870.00 

(W11-3) $145.000 

  

65005-3232-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 538.000 0.000 $ 0.00 624.000 $ 17,784.00
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$28.500 

  

65005-3232-94 0100 0095 716-01.30 
REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER

EACH 538.000 0.000 $ 0.00 604.000 $ 3,926.00

$6.500 

  

65005-3232-94 0100 0100 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 41.000 0.000 $ 0.00 67.600 $ 1,000.48

$14.800 

  

65005-3232-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 345.000 0.000 $ 0.00 349.000 $ 3,699.40

$10.600 

  

65005-3232-94 0100 0120 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 2.000 0.000 $ 0.00 1.000 $ 105.00 

$105.000 

  

65005-8232-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 48.000 0.000 $ 0.00 46.250 $ 23,818.75

$515.000 

  

65005-8232-14 0100 0100 716-13.01 
SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE)

L.M. 32.000 0.000 $ 0.00 29.252 $ 55,578.80

$1,900.000 

  

65005-8232-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,000.00

$19,000.000 
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